

Volume 1, Issue 8

CIMOR News Today

July 2005

CIMOR Data Warehouse Plans

Since the early plans for CIMOR, a data warehouse has been included in the list of functions to be provided to both state facilities and contract providers. OIS has been working with Rose International to provide expertise in the development of a data warehouse that will support Business Intelligence (BI). This term refers to the need for a business to gain knowledge (intelligence) about the details of their business through data that is collected and made available for reporting and analysis.

A proof of concept was completed in June, demonstrating how the data will be structured and how the Microsoft Reporting Analysis tools can support the user's needs.

Rose International consultants will be working with OIS staff over the next 6 months to develop the services and financial areas of CIMOR data into formats that easily meet reporting and analysis needs.

FundWare Progress

FundWare implementation has been completed throughout the state, with only 6 facilities in the St. Louis Area remaining to be implemented during the first two months of FY06. When completed, the NAFS (Non-Appropriated Funds System) application will be discontinued statewide.

CIMOR Progress Reported

Many DMH and provider staff have participated in one of 25 local CIMOR demonstrations offered during the last 3 months. In addition, a live demo was offered and well attended by ADA providers at the DMH Spring Institute.

Training modules are being developed to support CIMOR trainers in delivery of end user training. The training will be scheduled 2-3 months prior to implementation, with as much advance notice given as possible.

The development and acceptance of functions continues to progress. Following is a list of the functional areas accessible through the CIMOR Navigator, along with indication of what has been implemented, completed but not yet implemented, or still in development.

Blue = completed & implemented Green = completed Yellow = In development

Blue = completed & implemented Green = completed Yellow = in development			
Status	CIMOR Navigator Function	Status	
	Consumer Face Sheet		Episodes of Care Admission
	Consumer Demographics		7 (01111001011
	 Addresses 		 Assessments
	■ Phones		Authorizations
	■ Email		 Bed Assignment
	Citizenship Ethnicity		 Commitments
	 Aliases 		Court Orders
	Custodial Visitation		 Diagnosis
	Education		 Discharge
	 Employment 		■ EOC Summary
	Identifiers		 Female Presentations
	Languages		Furlough
	Legal Authority		 Medical Presentation
	Marital		 MRDD ISL Budgets
	Military Services		 Presenting Problems
	 Public Health Conditions 		Programs
	Religion		Services
	 Special Needs 		Change Organization
	Benefits & Eligibility		Central Office Functions
	Consumer Resources		 Accounts Payable
	Contact Log		 Accounts Receivable
	Screenings		 Claims Processing &
	\ ()		Business Rules
	View Assessments		Diagnosis Groups
	My Organization		 DMH Appropriations
	 Accounts Payable 		■ DMH Funds
	Accounts Receivable		Fiscal Years
	Allocations		FY Appropriations
	Authorizations		■ Insurance Plans
	Bed Assignment		Organization Groups
	 Community Agencies 		Organization Search
	Consumer Groups		Payer Plans
	Human Resources		Procedure Code Sets
	Insurance Plans		 Provider Allocations
	MR Waiver Slot		Provider Contracts
	Organization Search		Reporting Categories
	Property/Bed Mgmt		 SATOP Receipts
	• SATOP		Service Categories
	Services – Consumer		Service Matrix
	 Services – NonConsumer 		Utilization Review
	 Waiting Lists 		iiTS Link
	Administration		Consumer Banking
	Code Tables		Online Help
	Messaging		Reports
	Billing Process Scheduling		
	 Security & Roles 		